

3/16/2016

GAS TRANSMISSION WORK ORDER

SEU

WORKORDER

WORK ORDER #: **6094571**

PMNUM:

PARENT WO #:

DESCRIPTION: VALVE TESTING STANDARD SESNON 12 (SEE COMMENTS BELOW) *037-00764*

TARGET START DATE:

ROUTE NUMBER:

TARGET COMP DATE: 5/5/2016

STATUS: INPRG

SCHEDULE START:

REQUESTED BY: DMAINE

SCHEDULE FINISH:

REPORT DATE: 3/15/2016

PM ACTIVITY CLASS:

ASSET #: 15099

ASSET DESCRIPTION: GAS LIFT WELLS STORAGE ZONE

LOCATION ID: AC-WEST GAS LIFT WELLS

LOC. DESCRIPTION: WEST GAS LIFT WELLS

PHYSICAL LOCATION:

RESPONSIBLE SUPERVISOR / OWNER

WORK TYPE

PRIORITY

ACCOUNT INFO

FIELD MAINT /

CM

2

832.020

REMARKS: SEE ATTACHMENT

3-15-16

Date Completed

T BECKMAN

Completed By

SAFETY CHECKLIST COMPLETED?



Estimated Labor Hours

Labor Code/Craft

Quantity

Planned Hours

Actual Hours

0

.75

COMMENTS:

PERFORM FUNCTION AND ISOLATION TEST ON THE MASTER VALVE, TUBING PRODUCTION WING VALVE & CASING PRODUCTION WING VALVE

LOCATION METERS:

LOG: